

stage health deploy · 2026-06-19

reports/2026-06-19-stage-health-deploy-git-daily.md

Date: 2026-06-19 (Asia/Tehran)

شناسه چت: a93bbde8-393a-443d-a2a2-379651d03f35

موضوع: سلامت stage، دیپلوی مجدد، fix bootstrap compose

Summary

Deploy/runtime on VM	Commits (Jun 18-19)	Repo
deployer + nginx OK	on local main (۶ ahead +8 unpushed)	stage-deployer
frontend restart → OK	version badge, deploy rule	sanaradyab
app restart → up	deploy rule, ERP fixes	mix-proj
containers, build fail 2/12	brand, submodules, cursor rules	modular-gps
deploy OK Jun 19	—	cbrender
deploy OK Jun 19	—	voip-tts
deploy OK, API 404 on /	—	render-engine

stage-deployer (local, unpushed highlights)

دستور: 4ee2101 Add project archive system and bulk-archive stage projects

.Not pushed: working tree still has UI/webhook/log changes (~35 files)

Runtime deploys (no git commit on target repos)

:Executed via ./scripts/deploy-project.sh

Result	Slug
min build 16~ ✓	cbrender
HTTP 200 ✓	voip-tts
stack 2/2 ✓	render-engine
partial — bootstrap fix; frontend manual start	sanaradyab
npm build in Docker ✗	modular-gps
conflict container name; manual docker start	mix-proj

Health snapshot (end of session)

یادداشت	Stack	Project
main OK; ws 502	13/13	sanaradyab
OK	3/3	cbrender
OK	2/2	voip-tts
API root 404	2/2	render-engine
HTTP 401	2/2	mix-proj
502	2/12	modular-gps

Follow-ups

See

پیوست‌های مرتبط

مسیر فایل در مخزن llfs — برای باز کردن در Cursor/IDE.

cursor/todos/2026-06-19-stage-health-deploy-chat-open.md

.../or/todos/2026-06-19-stage-health-deploy-chat-open.md

Cursor هزینه

Workspace: /opt

Transcript: a93bbde8-393a-443d-a2a2-379651d03f35

CSV: cursor/usage/2026-06-18_2026-06-20-stage-health.csv

Export window: 2026-06-14T00:00:00Z - 2026-06-20T23:59:59Z (ms: 1781395200000-1781999999999)

Strategy: tokens

.Security: no cookies or session tokens stored in this repo

Executive summary

Cost column	توکن	رویداد	Scope
Included / Free	+329M~	932	Full CSV (7 days)
Included	43,682,572	35	2026-06-18
Included	217,262,358	158	main chat) 2026-06-19 (day
Included	68,681,833	76	2026-06-20
Included	261M~	193	Approx. session window (Jun 18 PM + Jun 19)

Dollar cost in CSV: \$0.00 marginal (all Included in this export). Practical cost = token volume + .subscription tier, not line-item USD

.CSV has **no conversation id** — per-prompt cost is approximate (time/model correlation only)

Model breakdown (Jun 18-20)

توکن	رویداد	Model
236,206,710	212	auto
37,169,000	24	composer-2.5-fast
29,402,099	17	gpt-5.5-medium
26,848,954	16	agent_review

Jun 19 peak UTC hours (tokens)

Tokens	Hour
28,888,798	16
27,319,317	06
22,233,597	15
21,857,996	14
16,411,772	07

Prompt themes ↔ work phases (approximate)

Ops note	User intent	Phase
API /stage/api/projects + probes	همه پروژه‌ها	Health audit
deploys OK; modular-gps failed 3	sanaradyab, mix-proj, cbrender, voip-tts, render-engine	Deploy fixes
doc only	mirror داخلی	Nexus advisory
upstream 18059	عیب‌یابی	sanaradyab-ws 502
advisory	runner/k8s yaml	GitLab CI
this report	TODO, cost, llfs	Closeout

Habits to reduce cost next time

- چت جدید برای موضوع (unrelated (Nexus vs deploy vs CI
- scope کوچک‌تر در multitask (یک subagent قطع شد).
- export CSV یک‌بار؛ تکرار با curl با cookie در چت نفرست.

خروجی خودکار — پیوست‌ها مسیر فایل در مخزن هستند.